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Remediation Weekly Activity Summary Report

General Field Activities Completed: Week Ending August 29

General Field Activities Planned: Week Ending September 5

Air Monitoring Summary: Week Ending August 29

Weekly Project Meeting Summary:

Demobilization Schedule:  fence  and site gate revisions are scheduled for completion on September 2.  The street signs and 
barricades will be removed on September 3, and the Orr Street sidewalk will be reopened.  Electric power disconnection to 
the Site are scheduled for September 3.  Telephone and data line disconnections are scheduled for September 4. Water 
service to the Storage Building will be turned off on September 4.  The field office trailers will be demobilized on September 4.  
PSC and EOI will complete the site material and equipment demobilization by September 5.    Site Work Update:  EOI is 
working on the site surface grading this week.  The new storm water inlet structure and connection to the box culvert are 
scheduled for completion on August 28.  

Ameren Columbia MGP - Remedial Action

Period:  

Completed By:  Dave Pluhar

8/25 - 8/29/2014 PSC Project Number: 624-1302-0002

Final site surface grading was completed, and a new storm water inlet structure was installed onsite west of the Storage 
Building.  The new storm water inlet structure was connected to the box culvert via a 15-inch diameter pipe.

Final site restorations will be completed, the site fence along Orr Street will be moved out of the Right-of-Way and the gate at 
Orr and Park will be eliminated.  Site utility services will be disconnected.  The electric service and phone connections to the 
field office trailers will be removed.  The electric service wiring for the perimeter air monitoring network will be removed and 
added to Ameren's material inventory for use at other sites.  The site field office will be demobilized.  The street signs will be 
removed and the sidewalk along the east side of Orr Street will be reopened.  PSC and EOI will complete the demobilization 
of materials, equipment, and crew by September 5. 

Burns & McDonnell completed the real-time air monitoring program on August 21.  The final set of time-integrated samples 
were retrieved on August 22.  The time-integrated air sampling network was demobilized on August 22.  In total, 40 time-
averaged, 72-hour air sample events were collected, including baseline, as of August 22nd from five perimeter air stations.  
Time-averaged samples were shipped to Con-Test Analytical Laboratory for analysis.  VOC and PAH time-averaged analytical 
data has been received for sampling events up to August 18, 2014.  PM10 time-averaged analytical data has been received 
for sampling events up to August 14, 2014.  Time-averaged PM10, naphthalene and benzene concentrations are below the 
acceptable concentrations of 150 µg/m3, 4.1 µg/m3 and 41.5 µg/m3, respectively. 

August 27, 2014

Project Week No.: 33
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Actual Quantities

31612.12 0.00 31612.12 12155.43 5699.33 8634.32 2178.29 2944.75 31500.00

725.30 0.00 725.30 169.38 555.92 0.00 0.00 0.00 725.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

32337.42 0.00 32337.42 32337.42 6255.25 8634.32 2178.29 2944.75 32225.00

0.00 0.00 0.00 0.00 0.00 0.00 - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - -

3432.81 0.00 3432.81 1172.64 1405.79 455.74 0.00 398.64 - - -

27218.54 1510.42 28728.96 11383.23 4092.76 6599.71 2228.38 2914.46 - - -

0.00 0.00 0.00 0.00 0.00 0.00 - - -

187.25 0.00 187.25 0.00 187.25 0.00 - - -

0.00 0.00 0.00 - - -

0.00 0.00 0.00 - - -

0.00 0.00 0.00 - - -

0.00 0.00 0.00 - - -

311849 0 311849 - - -

0 0 0 - - -

Monday Tuesday Wed Thursday Friday

0 0 0 0 0

1 1 1 1 1Backfill

Discharged to Columbia Regional WWTP

Phase 
One

Phase 
Two

Phase 
Three

Comments

Phase 
Four

Phase 
Five

Treated Wastewater:

Trucks Transporting:

Disposed (other)

Disposal

One-inch Clean Stone

Type 5 Aggregate (tons)

Completed By:  

1/4-inch Stone (tons)

Sand (tons)

Rip-Rap (tons)

Type 1 Aggregate (tons)

MGP Remediation Waste to PDC (tons)

Total All Disposal (tons)

Material Log

Solid Waste Material:

Material Type:

Soil Backfill (tons)

Dave Pluhar

Clean Material:

Est. Totals

Project Week No.:
Ameren Columbia MGP - Remedial Action

Period:  8/25 - 8/29/2014 PSC Project Number: 624-1302-0002
33

Soil Waste to Allied Waste, Jefferson City, MO (tons)

C & D Waste to Allied Waste, Jefferson City, MO (tons)

Prior 
Total:

This 
Period:

Total To 
Date:
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Actual Quantities Project Estimates
Prior 
Total:

This 
Period:

Total To 
Date:

Original: Revised:

200 0 200 180 200

200 0 200 180 200

200 0 200 180 200

200 0 200 180 200

200 0 200 180 200

200 0 200 180 200

200 0 200 180 200

200 0 200 180 200

0 0 0 10 - - -

0 0 0 10 - - -

0 0 0 10 - - -

0 0 0 10 - - -

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10

10 0 10 25 10Total zinc (EPA 200.8)
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Oil & Grease (1664)

pH (4500-HB)

Phenols (420.2)

Total silver (EPA 200.8)

Total Suspended Solids ((2540-D)

Total toxic organics (EPA 624 & 625)

Cyanide (SM4500 CN-1)

Total copper (EPA 200.8)

Total iron (EPA 200.9)

Total lead (EPA 200.8)

Total mercury (EPA 200.8)

Total nickel (EPA 200.8)

Benzene (EPA 624)

BOD5 (5210)

Total boron (EPA 200.7)

Total cadmium (EPA 200.8)

Total hexavalent chromium (EPA 218.6)

Total chromium (EPA 200.8)

Total barium (EPA 200.8)

Cyanide, total/amenable (9012)

Per-cent moisture (D-2974)

pH (9045)

TPH GRO (8260)

TPH DRO (8270)

Reactice Cyanide

Reactive Sulfide

TCLP Benzene

TCLP RCRA Metals

Ammonia as Nitrogen  (EPA 350.1)

Total arsenic (EPA 200.8)

Wastewater Samples:

Project Week No.: 33

624-1302-0002

Metals (arsenic, lead, selenium)(6010)

Period:  8/25 - 8/29/2014 PSC Project Number:

Completed By:  Dave Pluhar

VOCs (5035/8260)

SVOCs (8270)

Sample Collection Summary:

Soil Samples:



Project Week No.:

Start Complete Start Complete

12/9/2013 1/10/2014 1/7/2014 1/13/2014

12/9/2013 12/13/2013 12/12/2013 12/13/2013

12/19/2013 12/20/2013 12/19/2013 12/20/2013

12/30/2013 1/4/2014 12/30/2013 1/4/2014

1/13/2014 1/17/2014 1/15 2014 1/17/2014

1/6/2014 1/6/2014 1/7/2014 1/7/2014

Ameren Office Building Demolition
11/12/2013 11/15/2013 11/12/2013 11/15/2013

12/17/2013 12/17/2013 12/17/2013 12/17/2013

1/8/2014 1/10/2014 1/13/2014 1/15/2014

1/9/2014 1/10/2014 1/15/2014 1/16/2014

1/17/2014 2/26/2014 1/17/2014 2/26/2014

1/27/2014 3/7/2014 1/30/2014 3/6/2014

2/17/2014 3/12/2014 2/17/2014 3/12/2014

3/3/2014 3/4/2014 3/7/2014 3/7/2014

3/5/2014 3/7/2014 3/10/2014 3/10/2014

3/10/2014 3/12/2014 3/12/2014 3/14/2014

3/13/2014 3/19/2014 3/11/2014 3/14/2014

3/13/2014 3/14/2014 3/12/2014 3/14/2014

3/20/2014 4/2/2014 3/20/2014 3/21/2014

3/10/2014 3/21/2014 3/7/2014 4/1/2014

3/24/2014 4/4/2014 4/2/2014 4/8/2014

4/3/2014 4/23/2014 3/10/2014 4/11/2014

Temporary Structure Assembled - 12 days 4/29/2014 5/9/2014 5/5/2014 5/17/2014

5/7/2014 5/20/2014 5/5/2014 5/16/2014

5/8/2014 5/8/2014 4/11/2014 4/11/2014

5/16/2014 5/16/2014 5/17/2014 5/17/2014

5/15/2014 7/15/2014 5/21/2014 6/18/2014

6/11/2014 7/3/2014 6/11/2014 7/3/2014

7/8/2014 7/18/2014 7/8/2014 7/12/2014

7/14/2014 7/18/2014 7/8/2014 7/9/2014

8/21/2014 8/22/2014 8/21/2014 8/21/2014

7/21/2014 7/24/2014 7/10/2014 7/12/2014

7/21/2014 8/1/2014 7/21/2014 7/29/2014

8/4/2014 8/15/2014 7/29/2014 8/4/2014

33

Actual DatesPhase Three Excavation

Projected Dates Actual Dates

Projected Dates

Perimeter Fence & Gates Revised - 3 days

Air Monitoring Stations Established - 2 days

Baseline Air Sampling Completed - 6 days

Phase One Excavation

Projected Dates

Projected Dates

WWPT System Assembled - 5 days

Contractor Mobilization

Actual Dates

Actual Dates

Actual Dates

Phase One Excavation 

Phase One Backfilling

Staking

Phase Four Excavation

Phase Four Backfilling

Projected Dates

Excavation & Subgrade Prep

Existing Culvert Demolitions

West Junction Excavation

Install Pre-Cast Sections

Old Culvert Demolition

Projected Dates

Ventilation System Assembled - 10 days

Phase Three Excavation 

Phase Three Backfilling

Structure Disaasembled - 10 days

Structure Inspection Completed - 1 day
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Period:  8/25 - 8/29/2014 PSC Project Number: 624-1302-0002

General Site Set-up

Asbestos Abatement - 3 days

Traffic Control Plan Signs Installed - 1 day

Contents Disposal - 1 day

Structure Demolition - 3 days

Debris Disposal - 2 days

Sewer Replacement

Phase Two "A" Excavation
Phase Two Excavation

Temporary Structure Permit Received - 1 day

Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Phase Four Excavation

Ventiltaion System Removed

Air Handlers Shipped

Structure Components Shipped

Actual Dates

Phase Two Backfilling

Pre-Cast Fabrication

Completed By:  Dave Pluhar

Actual DatesProjected Dates

Field Offices Established - 15 days



Start Complete Start Complete

8/4/2014 8/13/2014 8/5/2014 8/19/2014

8/14/2014 8/19/2014 8/19/2014 8/22/2014

8/25/2014 8/29/2014 8/22/2014 8/29/2014

8/25/2014 8/29/2014 8/25/2014

8/25/2014 8/29/2014

9/3/2014 9/4/2014

8/25/2014 8/26/2014 8/21/2014 8/22/2014

9/2/2014 9/2/2014 8/21/2014 8/21/2014

8/29/2014 8/29/2014

8/29/2014 8/29/2014

9/2/2014 9/3/2014

9/3/2014 9/4/2014

9/4/2014 9/4/2014

Site Demobilization

Completed By:  Dave Pluhar

Project Week No.:

Projected Dates

Phase Five Excavation
Phase Five Excavation

Phase Five Backfilling
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LP Tank Removed - 1 day

Actual Dates

Excavation Equipment Demobilized - 2 days

WWPT System Removed - 2 days

Final Site Surface Grading

Final Site Surface Repair

Site Fence Revisions Completed

Site Restoration

Remediation Weekly Activity Summary Report
Ameren Decatur MGP - Remedial Action

Period:  8/25 - 8/29/2014 PSC Project Number: 624-1302-0002

Pac-Van Office Demobilized - 1 day

Traffic Control Signage Removed - 1 day

33

Facilities Removed - 2 days

Sidewalk Reopened - 1 day

Utilities Disconnected - 2 days



Completed By:  Dave Pluhar
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Ameren Columbia MGP - Remedial Action

Period:  8/25 - 8/29/2014 PSC Project Number: 624-1302-0002
Project Week No.: 33

WEEK 33
PROJECT FINAL AUGUST 29, 2014



Completed By:  Dave Pluhar

Page 7

Remediation Weekly Activity Summary Report
Ameren Columbia MGP - Remedial Action

Period:  8/25 - 8/29/2014 PSC Project Number: 624-1302-0002

Project Week No.: 33

CONFIRMATION SAMPLE LOCATIONS
AS OF AUGUST 29, 2014
PROJECT FINAL WEEK 33
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TIME-AVERAGED NAPHTHALENE VS. TIME

Station 1 Station 2 Station 3 Station 4 Station 5 Duplicate

Acceptable Naphthalene Concentration = 4.1 µg/m3

TIME-AVERAGED AIR MONITORING RESULTS
Ameren Services - Columbia FMGP
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TIME-AVERAGED BENZENE VS. TIME

Station 1 Station 2 Station 3 Station 4 Station 5 Duplicate

Acceptable Benzene Concentration = 41.5 µg/m3
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Acceptable PM10 Concentration = 150 µg/m3


